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ESTIMATE RUN 09/10/2007

ESTIMATE SUMMARY 12:33:36

CONTID: C15900         ESTIMATE NO: 0001 PROG 2005

PCN: 15900-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH133-REDSTONE/MARBLE GUARDRAIL PERCENT TIME:

PROJECT NO: SHE 133A-032                  

SH133-Redstone/Marble Guardrail

NAME OF ROAD: 133A

PROJECT COUNTIES: PITKIN

CONTRACTOR:

IDEAL FENCING CORPORATION PAY PERIOD ENDING 08/25/2007 DATE TIME STARTED 07/30/2007

5795 IDEAL DRIVE DATE LET 05/24/2007 DATE WORK BEGAN 07/30/2007

 DATE AWARDED 06/05/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/13/2007 DATE ACCEPTED

ERIE CO 80516     303/962-8100 DATE NOTICE TO PROCEED 07/30/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 609,910.56 PARTICIPATING $ $ 310,443.78

AWARD PROJECT AMT: 642,889.56 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,330.51

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

40.00

TIME ALLOW:

ORIG TIME ALLOW:

50 WORK DAYS

WORK DAYS50

50.90%

299,466.78

310,443.78

310,443.78

302,113.27

$

$

$

$

310,443.78

0.00

310,443.78

0.00

310,443.78

-8,330.51

0.00

302,113.27

0.00

AMOUNT DUE 302,113.27 302,113.27

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 302,113.27

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

20.0
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PCN: 15900-BID    ESTIMATE RUN 09/10/2007

PROJECT: SHE 133A-032                  ESTIMATE NO: 0001 12:33:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 0.000

L S 1.000 2,310.00

2,310.00000 1.000 2,310.00

201-00000  
 

0010 REMOVAL OF GUARDRAIL TYPE 3 125.000 0.000

LF  125.000 375.00

3.00000 125.000 375.00

202-01130  
 

0015 REMOVAL OF END ANCHORAGE 2.000 0.000

EACH 2.000 288.00

144.00000 2.000 288.00

202-01300  
 

0020 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 0.000 0.000

CY  0.000 0.00

63.00000 0.000 0.00

203-00010  
 

0025 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,360.000 0.000

CY  820.800 103,420.80

126.00000 820.800 103,420.80

203-00060  
 

0030 POTHOLING 20.000 0.000

HOUR 0.000 0.00

144.45000 0.000 0.00

203-01597  
 

0035 SEEDING (NATIVE) 0.730 0.000

ACRE 0.000 0.00

1,515.00000 0.000 0.00

212-00006  
 

0040 SOIL CONDITIONING 0.730 0.000

ACRE 0.000 0.00

2,423.50000 0.000 0.00

212-00032  
 

0045 MULCHING (WEED FREE STRAW) 0.730 0.000

ACRE 0.000 0.00

1,575.00000 0.000 0.00

213-00004  
 

0050 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 475.000 0.000

TON 60.940 19,196.10

315.00000 60.940 19,196.10

403-00720  
 

0055 GUARDRAIL TYPE 3 (6-3 POST SPACING) 9,000.000 0.000

LF  7,012.500 96,071.25

13.70000 7,012.500 96,071.25

606-00301  
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PCN: 15900-BID    ESTIMATE RUN 09/10/2007

PROJECT: SHE 133A-032                  ESTIMATE NO: 0001 12:33:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 END ANCHORAGE (NONFLARED) 13.000 0.000

EACH 8.000 15,158.40

1,894.80000 8.000 15,158.40

606-02003  
 

0065 END ANCHORAGE (FLARED) 23.000 0.000

EACH 15.000 20,094.00

1,339.60000 15.000 20,094.00

606-02005  
 

0070 *MOBILIZATION 1.000 0.000

L S 0.600 32,760.00

54,600.00000 0.600 32,760.00

626-00000  
 

0075 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 1.000 1,185.00

1,185.00000 1.000 1,185.00

626-01000  
 

0080 *FLAGGING 800.000 0.000

HOUR 408.500 9,742.73

23.85000 408.500 9,742.73

630-00000  
 

0085 *TRAFFIC CONTROL INSPECTION 0.000 0.000

DAY 0.000 0.00

105.00000 0.000 0.00

630-00007  
 

0090 *TRAFFIC CONTROL MANAGEMENT 40.000 0.000

DAY 15.000 7,717.50

514.50000 15.000 7,717.50

630-00012  
 

0095 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 0.000

EACH 3.000 110.25

36.75000 3.000 110.25

630-80341  
 

0100 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 20.000 0.000

EACH 10.000 367.50

36.75000 10.000 367.50

630-80342  
 

0105 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 0.000

EACH 3.000 110.25

36.75000 3.000 110.25

630-80343  
 

0110 *TRAFFIC CONE 100.000 0.000

EACH 50.000 367.50

7.35000 50.000 367.50

630-80380  
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PCN: 15900-BID    ESTIMATE RUN 09/10/2007

PROJECT: SHE 133A-032                  ESTIMATE NO: 0001 12:33:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A MINOR CONTRACT REVISIONS 1,770.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0120 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0125 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0130 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0135 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

CAT 0200 $309,274.28 309,274.28CURRENT AMT 608,741.06 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0140 SANITARY FACILITY 2.000 0.000

EACH 2.000 1,169.50

584.75000 2.000 1,169.50

620-00020  
 

CAT 0400 $1,169.50 1,169.50CURRENT AMT 1,169.50 $$

PROJECT TOTAL 310,443.78 $ 310,443.78CURRENT AMT 609,910.56 $$


